

East Asia Library Renovation Timetable 2005-2006

Key Points:

- 1) Construction will occur during the summer and fall in 2006.
- 2) East Asia Library staff members are currently working with the architects to plan construction in a way that will preserve as many reader services as possible. However, study and teaching space will be much reduced during fall, 2006.
- 3) Construction will proceed at the same time as the SML/CCL Renovation Project, which may affect the timetable below.

September 9, 2005 – September 26, 2005

Presentation to East Asian Studies faculty and students for feedback

September 27, 2005

Decisions on major design and budget priorities to the architects (HBRA).

October, 2005 – May, 2006

Design development and bidding process by HBRA

Completion of Old Yale Class Fv Book Removal from Room 222

May 31, 2006

Construction Start Date

Construction in the East Asia Reading Room

Reference books and periodicals in Rms. 218 and 219 will be shifted to Rm. 222 and made available throughout the work on Rms. 218 and 219.

Construction in the Inner Corridor

Rare Books in Rm. 210 will be shifted to Rm. 207 while Rm. 210 is reconfigured. This will preclude the use of Rm. 207 for teaching and study purposes during fall semester, 2006.

December 31, 2006

Completion of construction

January, 2007

Occupancy of new East Asia Library